Development Task	Responsibility		Comments/Notes	Ideas to put into consideration	Development Progress	Time Taken	Apprioxmate Deadline to be completed	
Development idea	ALL		Meeting on Friday to discuss our ideas and narrow it down something that is possible for EVERYONE to build	Do Breaking Bad	Compeleted	1hour	Friday 2/28/2014	In progess
User interview	ALL		1 user group for each case: users that have not seen Breaking Bad, seen Breaking Bad but stopped, watched the whole series		Completed		Tuesday 3/4/2014	Compeleted
Summarize your 3 interviews for each group (meaning 3 summaries each)					Completed		Tuesday 3/4/2014	Blocked /Busy with other things
Hand in the consent forms. You need to interview at least 3 people for each user group	Vivian		A total of 9 consent forms. MEANING that 2 from tiffany, 3 from vivian, 4 from jenny		Completed		Tuesday 3/4/2014	
Plan out the information archieture (navigation)	All		Got rid out the junk navigation so we have less pages to code in	Navigation: Home, Media, Summaries, Facts and Triva, and Recommenation	Completed		Tuesday 3/4/2014	
Websites 5	ALL		2 jenny, 2 vivian, 1 tifany = total of 5	Should make the page like a fan page with information about the show	Completed		Tuesday 3/4/2014	
Create 5 usage scenario	ALL		Each person does 5 for their group				Tuesday 3/4/2014	
User case 1-5	Vivian		Group: 'Haven't watched the show before'		Completed	1 days	Monday 3/3/2014 @6pm	
User case 5-10	Jenny		Group: Seen part of the show but stopped		Completed	1 day	Monday 3/3/2014 @6pm	
User Case 10-15	Tiffany		Group: Watched the whole series from start to finish		Completed	1 day	Monday 3/3/2014 @6pm	

Development Task	Responsibility		Comments/Notes	Ideas to put into consideration	Development Progress	Time Taken	Apprioxmate Deadline to be completed	
Coding/Template Design	Tiffany		Create the template for the secondary page navgation and homepage	Use jquery for drop down and have all group members decide the information archeciture	Completed		Sunday 3/9/2014	
Create Prototypes of website that we would have	tiffany		To get a sense of what users are interested	basic template that everyone should put on their protoypes: home, story, characters, and media	Completed	1hour	Monday 3/3/2014	
Find pictures	ALL		Find interesting pictures (scence or posters)	TBA	Completed		Sunday 3/9/2014	
create content	All		Copy and paste content form somewhere or give a quick summary	a lof work to be done here TBA	Completed		Sunday 3/9/2014	
Quality Control Check	All				Completed		Sunday 3/9/2014	
Do the wireframe	Vivian				Completed		Sunday 3/9/2014	
Example had their user personas and consent form posted			Post this everywhere on every page	This should go in the footer. and the header , need to inlcude in this in the navgiation as a drop down if needed.	Completed		Sunday 3/9/2014	
WHOSE DOING WHAT	WHAT PAGE	DO list	Website Progress					
Tiffany	Homepage		Completeled					
		Slider	Completeled					
		Nav Bar	Completeled					
		Text columns	Completeled					
		News Feed dotted hr lines	Completeled					
		Put Pictures	Completeled					
		Debugging formatting						
		Content	Completeled					
	Template		Completeled					
		Navbar	Completeled					
		Columns	Completeled					
		footer	Completeled					

Jenny	Episode Guide							
		Content	Compeleted					
		Added Pictures	Compeleted					
		Sub navbar content	Compeleted					
Vivian	Cast and Characters							
		Content	Compeleted					
		Drop Down Nav						
		Made third level pages	Compeleted					
Jenny	Fun Facts							
		Content	Compeleted					
		Pictures	Compeleted					
		Navbar anchors	Compeleted					
Vivian	Social Media							
		Content	Compeleted					
		Added pictures						